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EEE 7 June 1965

SUBJECT: BLACK SHIELD Construction Meeting . ‘

MEMORANDUM FOR: Assistant Director, OSA

1. The following actions and requirements were-
established at the meeting held 28 May 1965:

| a. A meeting was to be a for 1 June 1965
; Refueling Squadron, Headquarters SAC, OSA, and

’ AFIGO-S to finalize plans for the Operations Build-

ing at Kadena. It was agreed that the plans for

this building would be amended to include adequate

space for the mission plan functions for the SAC

unit supporting our operation. In addition, the

size of our briefing room will be increased as

necessary to handle SAC briefings. | | 25

| was to send a message to SAC outlining this require- !

ﬂ - ment to preclude consideration of staff and adminis- [

i trative space in our building. (This meeting complete y
'
]

¥
!
between representatives from the 903d Air 25%
j
}l
i
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and plans in process.)
ACTION: AFIGO-S.

b. It was agreed that the proposed enlargement
of the dining hall in the north area at Kadena is i
inadequate. The requirement will be increased to '
provide a 300- to 500-man dining hall.

1 ACTION: AFIGO-S r
f .

c. It was agreed that we would firm up the
requirement for permanent construction of the BOQ's
! and dormitories. AFIGO-S, in coordination with
]1 | |will establish BOQ sites and will
! Info Ast qﬁﬁp obtain Air Force approval for their construction.
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d. The final coordination meeting will be held.
at Kadena with representatives from the follow1ng
Agencies or OfficeS'

AFIGO—S, SAC, | 903d Air Refueling
Squadron, AIO (Colonel Barnett), and Project

Headquarters.

It is planned that this group will depart for Kadena
on 12 June. Their mission will be to finalize
coordination with the Commander at Kadena and to
negotiate construction requirements with the con-

tractors.
e. | will provide details
required Tor POL expansion.
2. Subs meeting, | obtained
approval from to handle the Ops/Commo facility
under 341 funds. S w allow direct negotiation with

the contractor without going through the Corps of Engineers
or requiring bids.

25X1
Lt. Colonel USAF
Deputy for Field Activities, OSA

D/FA/0SA/| |(7 Jun 65)
DistributTon: ’

#1 - AD/OSA

#2 - OXC/0OSA

#3 - MD/OSA
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#7 - RB/OSA

#8 - Chrono
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